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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

J 1] 3
2 AMENDMENT/MODIFICATION NO 3 EFFECTIVE DATE 4 REQUISITION/PURCHASE REQ NO 5 PROJECTNO (Ifapplicable)
P0O0003 13-Mar-2014 Mg827214RCUV001
6 ISSUED BY CODE M67854 7 ADMINISTERED BY (Ifother than item 6) CODE
PM TRASYS
PROGRAM MANAGER, TRAN NG SYSTEMS See Item 6
12350 RESEARCH PARKWAY
ORLANDO FL 32826-3275
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A_ AMENDMENT OF SOLICITATION NO.
KATMAI NFORMATION TECHNOLOGES, LLC
JAMES GLYNN
701 E TUDOR RD STE 215 9B. DATED (SEEITEM 11)
ANCHORAGE AK 99503-7456
X 10A. MOD. OF CONTRACT/ORDER NO.
Mo67854-14-C-7800
10B. DATED (SEE ITEM 13)
CODE _52FW9 |[EACILITY CODE X | 13-Dec-2013
11. THISITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
D'I'he above numbered solicitation is amended as set rth in Item14 The hour and date specified for receipt of Offer D is extended, D is not extended

Offer mmst acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe Hllowing methods:

(a) By conpleting Items 8 and 15, and retuming copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an ofer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes refrence to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT SORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

X |B- THE ABOVE NUMBERED CONT RACT /ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENT AL AGREEMENT ISENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, D is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT /MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)
Modification Control Number: brubaker141214

The purpose of this modification is to exercise Option Period 1 (CLINs 0004-0006) and Option Period 2 (CLINs 0007-0009) and fund, accordingly .

All other terms and conditions remain unchanged.

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofre changed, remains unchanged and in fall Hree and efiect

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
JOHN E.LYNCH / CONTRACTING OFFFICER
TEL: 407-380-4197 EMAL johnelynch2@usmc mil
15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
e = =
BY = 17-Mar-2014
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

Thetotal cost of this contract was increased by $3,097,393.33 from $3,368,692.36 to $6,466,085.69.

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0004
The option status has changed from Option to Option Exercised.
The MILSTRIP M9827214RCUV 003 has been added.

CLIN 0005
The option status has changed from Option to Option Exercised.
The MILSTRIP M9827214RCUV 003 has been added.

CLIN 0006
The option status has changed from Option to Option Exercised.
The MILSTRIP M9827214RCUV 003 has been added.

CLIN 0007
The option status has changed from Option to Option Exercised.
The MILSTRIP M9827214RCUV 003 has been added.

CLIN 0008
The option status has changed from Option to Option Exercised.
The MILSTRIP M9827214RCUV 003 has been added.

CLIN 0009
The option status has changed from Option to Option Exercised.
The MILSTRIP M9827214RCUV 003 has been added.
SECTION G - CONTRACT ADMINISTRATION DATA

Accounting and Appropriation

Summary for the Payment Office
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Asaresult of this modification, the total funded amount for this document was increased by $3,097,393.33
from $3,368,692.36 to $6,466,085.69.

CLIN 0004:

AB: 17411063B4D 252 67884 067443 2D M98272 4RCUV003CONT (CIN
000000000000000000000000000000) was increased by $1,627,794.18 from $0.00 to $1,627,794.18

The contract ACRN AB has been added.

The CIN 000000000000000000000000000000 has been added.

The Cost Code 4RCUVO003CONT has been added.

CLIN 0005:

AB: 17411063B4D 252 67884 067443 2D M98272 4RCUVO03CONT (CIN
000000000000000000000000000000) was increased by $50,000.00 from $0.00 to $50,000.00

The contract ACRN AB has been added.

The CIN 000000000000000000000000000000 has been added.

The Cost Code 4RCUVO003CONT has been added.

CLIN 0006:

AB: 17411063B4D 252 67884 067443 2D M98272 4RCUV003CONT (CIN
000000000000000000000000000000) was increased by $6,552.00 from $0.00 to $6,552.00

The contract ACRN AB has been added.

The CIN 000000000000000000000000000000 has been added.

The Cost Code 4RCUV003CONT has been added.

CLIN 0007:

AB: 17411063B4D 252 67884 067443 2D M98272 4RCUV003CONT (CIN
000000000000000000000000000000) was increased by $1,356,495.15 from $0.00 to $1,356,495.15

The contract ACRN AB has been added.

The CIN 000000000000000000000000000000 has been added.

The Cost Code 4RCUVO003CONT has been added.

CLIN 0008:

AB: 17411063B4D 252 67884 067443 2D M98272 4RCUVO03CONT (CIN
000000000000000000000000000000) was increased by $50,000.00 from $0.00 to $50,000.00

The contract ACRN AB has been added.

The CIN 000000000000000000000000000000 has been added.

The Cost Code 4RCUVO003CONT has been added.

CLIN 0009:

AB: 17411063B4D 252 67884 067443 2D M98272 4RCUVO03CONT (CIN
000000000000000000000000000000) was increased by $6,552.00 from $0.00 to $6,552.00

The contract ACRN AB has been added.

The CIN 000000000000000000000000000000 has been added.

The Cost Code 4RCUV003CONT has been added.

(End of Summary of Changes)



